State Fire Marshal - 2004 California Building and Fire Code Adoption Timeline

January 2004
Start Date: 1-8-04

February 2004
Target Date: 2-15-04

March 2004

Target Date: 3-15-04

April-May 2004

June 2004

Target Date: 6-15-04

SFM INTERNAL REVIEW OF

Draft CBC and CFC
undergo SFM Division
Chiefs’ review

NFPA 5000, NFPA 1 & IRC

SFM makes staff assignments for

review and development of draft

CBC and CFC for SFM regulated
occupancies

SFM to establish contact with
liaisons from stakeholder
workgroups

Legend

SFM: State Fire Marshal

NFPA: National Fire Protection Association

IRC: International Residential Code

CBC: California Building Code

CFC: California Fire Code

FPO: California Fire Prevention Officers’ Association
CALBO: California Building Officials’ Organization
FLSAB: Fire and Life Safety Advisory Board
SBFS: State Board of Fire Services

CBSC: California Building Standards Commission
Stakeholders: Parties Affected by Code Changes

SFM forwards draft CBC
and CFC to stakeholders
for their review and
recommendations

Stakeholders include, but
are not limited to:

FPO
CALBO
Non-Governmental
(Affected parties)
Division Chiefs
State Agencies
FLSAB
SBFS

SFM posts draft CBC and
CFC to the SFM web site

for public review

SFM staff liaisons coordinate
with stakeholder workgroups
on recommended changes

90-Day Period for

-

July 2004
Target Date: 7-30-04

L H .
StakehOId_ers First Stakeholders submit their first SFM _completes review of
Review review with recommendations for first stakeholder
P changes to draft CBC and CFC recommendations and  fejp-
March 15, 2004 through éﬁtg rtr;Ss?;iZIg Eji ras”f‘ir
June 15, 2004 .
second review
SFM reviews stakeholder
recommendations to the
draft CBC and CFC
SFM incorporates Urban
Wildland Interface draft
standards, to be included in
the submittal to
CBSC on 11-30-04
Continuous
-
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August 2004
Target Date: 8-31-04

September 2004

State Fire Marshal - 2004 California Building and Fire Code Adoption Timeline

30-Day Stakeholders’
Second Review

SFM begins review of stakeholder
P second set of recommendations

July 31, 2004 -
August 31, 2004

Target Completion Date: 9-10-04

SFM initiates 15-Day Public Notice
for SBFS and FLSAB meetings
Target Date: 9-12-04

SBFS and FLSAB joint public meeting
Target Dates: 9-28-04 through 9-30-04

This meeting is the third public
opportunity to comment on the
draft CBC and CFC

October 2004
Target Date: 10-4-04

November 2004
Target Date: 11-30-04

December 2004

SFM re-reviews draft and
includes Advisory Board
recommendations to CBC
and CFC prior to
submitting to CBSC

SFM develops the
documents required by
CBSC for submittal to the
Code Adoption Cycle.

SFM submits the Notice of
Proposed Action to CBSC

Beginning of CBSC process.
Includes Code Advisory
Committee input, public

hearings and public
comment periods
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